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MEMORANDUM 
 
To:  Todd Rokita, Secretary of State; Brad King, Indiana Election Division Co- Director; Pam Potesta, 

Indiana Election Division Co-Director 
 
From:  John Runte, Virchow Krause & Company; SVRS Independent Project Manager 
 
CC:  Andrew Schuman, Virchow Krause & Company; Joe McLain, HAVA Coordinator 
 
Date:  April 23

rd
, 2009 

 
Re:  SVRS Application Speed and Performance Issues 
 
 
Virchow Krause and Company (herein after VK), as the State’s Independent Statewide Voter Registration 
System (SVRS) Project Manager, has drafted this memo at the State’s request to provide background 
information on Quest Information Systems’ (herein after Quest) SVRS application performance issues 
that occurred during the 2008 Primary Election.  VK understands that there were some discussions during 
the Vote Indiana Team meeting on April 3

rd
, 2009 regarding the SVRS speed and performance issues as 

well as potential contractual service level agreement (SLA) credits available to the State as a result of the 
issues. This memo references the Primary Election of 2008 and the General Election of 2008.  
 
Executive Summary 
 
This memo provides a summary on the speed and performance issues discussed during the April 3

rd
, 

2009 Vote Indiana Team meeting.  VK offers the following summary of these project events which have 
generally been documented in previous project documents:  
 

 The IN SVRS has performed successfully in four statewide elections and many municipal and special 
elections.  Leading up to the 2008 Primary Election, the IN SVRS experienced unprecedented 
transactional, reporting, and user activity based on very high voter registration volumes resulting in 
widespread speed and performance issues within the system.  The impact of these issues was 
primarily a slower system which did not meet contractual service level agreements (SLAs).  A 
contractual service level agreement is defined in the contract for acceptable speed and performance 
associated with how long it takes for a transaction to be completed within the system (generally three 
seconds or less for transactions and higher time limits for different categories of reports). 
 

 The State core team consisting of the Secretary of State and the Bipartisan Co-Directors of the 
Indiana Election Division together with VK as independent project manager escalated performance 
issues with Quest in early April 2008.  VK and the State core team conducted multiple escalation 
meetings with Quest surrounding the system speed and performance issues throughout April 2008.    
 

 Quest made several attempts to resolve the speed and performance issues during the 2008 Primary 
Election cycle.  Quest could not resolve many of the major issues given the lead time required in 
making the necessary changes as well as the risks entailed with making major system changes 
during the peak 2008 Primary Election period.   
 

 In May 2008, Quest used a contractual “right to cure” provision and provided the State with a cure 
plan to resolve the slow system issues (SLA non-conformities).   The cure plan entailed over 
$275,000 in internal investments by Quest and identified 27 action items to resolve the speed and 
performance issues by early September 2008.  This timeframe met the State and County deadline for 
fixing the system speed and performance issues prior to the 2008 General Election cycle.   
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 In June 2008, the State core team surveyed all 92 counties during the June Clerk’s conference to 
understand whether the State core team should immediately seek contractual remedies for the slow 
system experienced during the Primary Election recognizing the risk associated with considering legal 
action against Quest prior to the General Election.  Of the 88 counties that participated in the survey, 
81 counties (or 92%) believed the State core team should assess the SVRS speed and performance 
issues after the November Election and, if Quest’s proposed cure plan did not adequately resolve the 
issues, then the State core team should pursue available remedies.  The State core team and VK 
evaluated the Quest cure plan, the limited options available to address the issues prior to the General 
Election cycle and the input from the county based survey results and the State core team agreed 
that allowing Quest to proceed with the cure plan was an appropriate course of action to address the 
speed and performance issues observed during the Primary Election.   
 

 The 2008 General Election established new records for system transactions based on unprecedented 
volumes associated with the election cycle.  The system speed and performance was significantly 
improved over the Primary Election cycle with very few contractual service level non-conformities.  
The non-conformities that remained were addressed by the State core team and VK resulting in 
appropriate system changes that were implemented to address the non-conformities. The system 
encountered several days of speed and performance issues in early October based on the Social 
Security Administration’s speed and performance impacts on IN SVRS. We are aware that many 
other States across the Nation suffered similar speed and performance issues during the SSA system 
issue in early October. 
 

 The contractual service level agreements for speed and performance are very specific within the 
contract.  VK uses the service level agreement speed and performance formulas based on the 
contract together with system speed and performance data validated by Quest for accuracy to 
calculate the number of service level non-conformities for speed and performance on a monthly 
basis.  This data is provided to the State core team and includes a calculation of potential service 
level credit amounts based on the number of non-conformities and credit amounts as defined by the 

contract.  The data has a footnote that reads “Reporting SLA penalties and credits have been 
calculated by Virchow Krause.  These are only draft SLA penalties and credits and need to be 
confirmed by the State and the Office of the Attorney General”.  This footnote illustrates that VK does 

not express an opinion regarding whether the State is owed a service level credit or not.  We simply 
calculate the potential credits as defined within the managed services portion of the contract for the 
State core team to act upon with Attorney General input and legal support at the State level. The 
maximum amount of potential service level credits depending on contractual interpretation using the 
process described above between November 2007 and September 2008 total $2,116,000. 

  
Conclusion 
 
In conclusion, the contract between the State of Indiana and Quest is a negotiated agreement with many 

details surrounding things like service level agreements and remedies for service level non-conformities.  

These contractual provisions are intended to provide the State remedies and leverage over Quest in the 

event of system issues such that the system can be fixed enabling the system to work as the State 

intended and as the State contracted.  The agreement also includes provisions for Quest to cure system 

non-conformities and to provide the system the State contracted to support IN elections.  VK is not a law 

firm and therefore does not express an opinion on how to interpret the contractual right to cure provisions.  

We also do not express an opinion, legal or otherwise, on service level agreement non-conformities and 

associated contractual remedies.  VK can report on the facts.  Significant service level non-conformities 

were identified and reported associated with the Primary Election.  Quest presented and executed a cure 

plan to address the non-conformities.  The cure plan as executed by Quest did achieve adequate speed 

and performance of the IN SVRS in the General Election cycle as defined by contractual service level 

agreements.   


